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PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  The purpose of this Modification 09 is to change Delivery Order 0001 as follows:

    a.  CLIN 0111AA

        (1)  Increase number of RTCC vehicles to receive SLEP from five (5) to six (6).

        (2)  Delete TBD and Add vehicle Serial Numbers 70700R and 70601R for vehicles four (4) and five (5) to receive SLEP.

        (3)  Delete notice under RTCC Serial Numbers 70700R and 70601R that indicates transportation funding to be paid for on DAAE07-01-

C-T022.

        (4)  Increase this CLIN by $206,595.00 from $1,032,975.00 to $1,239,570.00.

    b.  CLIN 0111AB

        (1)  Increase funding for transportation of RTCC vehicles by $8,000.00 from $40,000.00 to $48,000.00.

        (2)  Change Performance Completion Date from 30 December 2002 to 31 December 2003.

    c.  CLIN 0001AG (Training - I&KP Class)

        (1)  Change the Inspection and Acceptance Point from Origin to Destination.

        (2)  Change the Performance Completion Date from 30 September 2002 to 30 June 2003.

    d.  CLIN 0001AH (Training - Net Classes)

        (1)  Change the Inspection and Acceptance Point from Origin to Destination.

        (2)  Change the Performance Completion Date from 30 September 2002 to 30 December 2003.

    e.  CLIN 0500 ELINs A003/A004/A05A - Change the Performance Completion Dates to 30 June 2003.

2.  As a result of the above changes, the total Delivery Order amount is increased by $214,595.00 from $1,245,136.93 to $1,459,731.93.

3.  All other terms and conditions of the Delivery Order remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 008 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AG        TRAINING                                                                                     $         14,365.00              ________                                                                                      __________________

              NOUN: I & K P CLASS

              PRON: EH05E367EH    PRON AMD: 01    ACRN: AA

              AMS CD: 53657846211

INSTRUCTOR AND KEY PERSONNEL CLASS IN ACCORDANCE

WITH CLAUSE C.3.8.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JUN-2003

                            $        14,365.00

0001AH        TRAINING                                                                                     $         20,022.00              ________                                                                                      __________________

              NOUN: NEW EQUIPMENT TRAINING CLASS

              PRON: EH05E373EH    PRON AMD: 01    ACRN: AA

              AMS CD: 53657846211

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $        20,022.00

0111AA        SLEP RTCC YEAR ONE                                          6          EA                    $      1,239,570.00              __________________                                                                            __________________

              NOUN: SLEP RTCC-CORE & AWE

              PRON: EH15E369EH    PRON AMD: 05    ACRN: AB

              AMS CD: 53657846173
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MOD/AMD

                The Unit Price Consists of a Firm-Fixed Price (FFP)

                for the "Core Effort" and Cost-Plus-Fixed-Fee (CPFF)

                for the "Additional Work Effort" (AWE).  THE SUM OF

                FFP + CPFF = TOTAL ESTIMATED CLIN UNIT PRICE

                Actual Rates Incurred Shall be Utilized to Determine

                the Cost of AWEs.  The Parties Agree that the

                Estimated Original Equipment Manufacturer (OEM)

                Material Will be Reimbursed at a Rate That Does

                Not Exceed the OEM Suggested List Prices at the

                time the Time & Material Costs are Incurred.

               THIS CLIN IS FOR THE SERVICE LIFE EXTENSION FOR SIX

               RTCCS

               THE UNIT PRICE FOR EACH VEHICLE IS $206,595.00

       RTCC SERIAL NUMBER 70501

                          UNIT PRICE

                CORE EFFORT (FFP)                      $184,036.00

                AWE (CPFF):

                 ESTIMATED COSTS:    $22,163.00

                 FEE                 $   396.00                               ______________________

                AWE UNIT PRICE                         $ 22,559.00                                                         __________

                TOTAL ESTIMATED CLIN UNIT PRICE        $206,595.00

                DELIVERY INSTRUCTIONS WILL BE PROVIDED ON A LATER

                DELIVERY ORDER

                TRANSPORTATION PAID FOR ON DAAE07-01-C-T022

                RTCC SERIAL NUMBER 70590

                          UNIT PRICE

                CORE EFFORT (FFP)                      $184,036.00

                AWE (CPFF):

                 ESTIMATED COSTS:    $22,163.00

                 FEE                 $   396.00                               ______________________

                AWE UNIT PRICE                         $ 22,559.00                                                         __________

                TOTAL ESTIMATED CLIN UNIT PRICE        $206,595.00

                DELIVERY INSTRUCTIONS WILL BE PROVIDED ON A LATER

                DELIVERY ORDER

                TRANSPORTATION PAID FOR ON DAAE07-01-C-T022

                RTCC SERIAL NUMBER 70591

                          UNIT PRICE

                CORE EFFORT (FFP)                      $184,036.00

                AWE (CPFF):

                 ESTIMATED COSTS:    $22,163.00
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MOD/AMD

                 FEE                 $   396.00                               ______________________

                AWE UNIT PRICE                         $ 22,559.00                                                         __________

                TOTAL ESTIMATED CLIN UNIT PRICE        $206,595.00

                DELIVERY INSTRUCTIONS WILL BE PROVIDED ON A LATER

                DELIVERY ORDER

                TRANSPORTATION PAID FOR ON DAAE07-01-C-T022

                RTCC SERIAL NUMBER 70700R

                          UNIT PRICE

                CORE EFFORT (FFP)                      $184,036.00

                AWE (CPFF):

                 ESTIMATED COSTS:    $22,163.00

                 FEE                 $   396.00                               ______________________

                AWE UNIT PRICE                         $ 22,559.00                                                         __________

                TOTAL ESTIMATED CLIN UNIT PRICE        $206,595.00

                DELIVERY INSTRUCTIONS WILL BE PROVIDED ON A LATER

                DELIVERY ORDER

        RTCC SERIAL NUMBER 70601R

                          UNIT PRICE

                CORE EFFORT (FFP)                      $184,036.00

                AWE (CPFF):

                 ESTIMATED COSTS:    $22,163.00

                 FEE                 $   396.00                               ______________________

                AWE UNIT PRICE                         $ 22,559.00                                                         __________

                TOTAL ESTIMATED CLIN UNIT PRICE        $206,595.00

                DELIVERY INSTRUCTIONS WILL BE PROVIDED ON A LATER

                DELIVERY ORDER

                RTCC SERIAL NUMBER TBD

                          UNIT PRICE

                CORE EFFORT (FFP)                      $184,036.00

                AWE (CPFF):

                 ESTIMATED COSTS:    $22,163.00

                 FEE                 $   396.00                               ______________________

                AWE UNIT PRICE                         $ 22,559.00                                                         __________

                TOTAL ESTIMATED CLIN UNIT PRICE        $206,595.00

                DELIVERY INSTRUCTIONS WILL BE PROVIDED ON A LATER

                DELIVERY ORDER

                              (End of narrative B002)
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              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 006               1            31-DEC-2003

                            $       206,595.00

0111AB        SERVICES LINE ITEM                                                     LO                    $         48,000.00              __________________                                                                            __________________

              NOUN: RTCC-TRANSPORTATON

              PRON: EH15E370EH    PRON AMD: 03    ACRN: AE

              AMS CD: 53657846173

                The contractor may not invoice against

                this CLIN until each delivery charge is

                negotiated.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $        48,000.00

0500          DATA ITEM              _________

              SECURITY CLASS: Unclassified

ELINs A003, A004, and A05A

The performance completion date for the above

ELINs is changed to 30 June 2003.

                              (End of narrative B001)
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0111AA  EH15E369EH             AB       2        $       1,032,975.00  $         206,595.00            $       1,239,570.00

        53657846173                   1ZWD08

0111AB  EH15E370EH             AE       2        $          40,000.00  $           8,000.00            $          48,000.00

        53657846173                   1ZWD08

                                                                           _________________

                                                         NET CHANGE    $         214,595.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        21   12035000016D6D10P53657831E1  S20113                W56HZV           $         206,595.00

Army                 AE        21   12035000016D6D10P53657822NL  S20113                W56HZV           $           8,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $         214,595.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       1,245,136.93              $         214,595.00              $       1,459,731.93
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